





*Adds Project Management Tracking and Reporting – builds projects from Jobs/Tasks/Work Orders*



**Project Manager**

- **Build Project**
- **Add Phase/Task**
  - Assign Jobs 1..n
    - Job tasks
    - Work Orders
  - Attach Checklist
  - Define planned dates
  - Define dependencies
  - Assign resources
- **Milestones**
  - Attach Checklist
  - Define dependencies
- **Aggregate actual dates, estimates, costs and revenues from jobs**
- **Record historical snapshots of assigned job standings to project history**
- **Bar Chart Stats**



**Project Calendar**

- **Display Milestones**
- **Key Events**
- **Resource Schedules**

**Charting**

- **Gantt Chart**
  - all projects
  - individual project
  - a resource

- **Print Charts**

**Integrates with time reporting**

- **Hours**
- **% Complete**

**Reporting**

- **Project List**
- **Project Meeting Minutes**
- **Project History**
- **Resource Assignment**
- **Project Issues**
- **Project Hierarchy**
- **Project Check Sheets**
- **Project Status**
- **Project Performance**
- **Project Manager Performance**
- **Project Performance by Type**
- **Project Team Attendance**
- **Project Team Roster**